ProjectConnections.com Template		Change Control Form

Change Control Form
Change Request #: 02_________________    Project: MeDescargoElNomenclator 1.0____________

	CHANGE REQUEST INITIATION:   Originator: Pablo Sánchez            Phone#: (___)__________ email:   p.sanchez@unican.es

Date Submitted: 09/03/2010          System/Product/Service Name: MeDescargoElNomenclator          Version Number:  1.0

	
CONFIGURATION ITEM: Software: _X__   Firmware: ___	   Hardware:  ___    Documentation: ___   Other: _______________

	
CHANGE TYPE:   New Requirement: ___     Requirement Change: ___      Design Change: __      Other:  Perfective

	
REASON:     Legal: ___      Market: ___     Performance: ___     Customer Request: _X__       Defect: __ __  Other: _________________

	
PRIORITY:	Emergency: ______         Urgent: ______         Routine: ___X___          Date Required: 23/03/2010

	
CHANGE DESCRIPTION: (Detail functional and/or technical information. Use attachment if necessary. Comment  on alternatives and architectural design decisions when required)

The range of available years ends on 2008. It should end on the current year.

Attachments: Yes / No


	
TECHNICAL EVALUATION:  (Use attachment to explain changes, impact on other entities, impact on performance etc.)

Received By: ___________ Date Received: ___/___/___  Assigned To: _______________________  Date Assigned: ___/___/___

Type of Software/Hardware/etc. Affected_________________________________________________________________________

Modules/Screens/Tables/Files Affected: _________________________________________________________________________

Documentation Affected: 		Section #	Page #		Date Completed	Initial

Requirements Specification	   	                ___________	________		______/______/______	_______
System Design Specification		                ___________	________		______/______/______	_______
System Test Plan				___________	________		______/______/______	_______
Training Plan				___________	________		______/______/______	_______
User System Reference Manual		___________	________		______/______/______	_______
System Maintenance Manual		                ___________	________		______/______/______	_______
Other (Specify)				___________	________		______/______/______	_______


	
TIME ESTIMATES to make the change:      (Use attachment if necessary.)

Lifecycle Stage	Est. Time	Act. Time	Date Comp.			Remarks
Analysis/Design		__________	__________	____/____/____	  ___________________________________
Coding/Testing		__________	__________	____/____/____	  ___________________________________
Acceptance		__________	__________	____/____/____	  ___________________________________
Total Hours:                  ________	________ 	    	             ______________________________

Project Impact Analysis Needed:    Yes / No     (If yes, include impact on budget, resources, schedule, risk etc.)   

	
APPROVALS:	Change Approved: ______       Change Not Approved: ______       Hold (Future Enhancement): ______

1. Signature ____________________________________________	Date: ____/____/____

2. Signature ____________________________________________	Date: ____/____/____

3. Signature ____________________________________________	Date: ____/____/____
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