ProjectConnections.com Template Change Control Form

Change Control Form

Change Request #: 02 Project: MeDescargoEINomenclator 1.0
CHANGE REQUEST INITIATION: Originator: Pablo Sanchez Phone#: (__) email: p.sanchez@unican.es
Date Submitted: 09/03/2010 System/Product/Service Name: MeDescargoEINomenclator Version Number: 1.0
CONFIGURATION ITEM: Software: X__ Firmware: Hardware: _ Documentation: __ Other:
CHANGE TYPE: New Requirement:___ Requirement Change: _ Design Change: __ Other: Perfective
REASON: legal:_ Market:___ Performance: __ Customer Request: _X__ Defect: ____ Other:
PRIORITY: Emergency: Urgent: Routine: X Date Required: 23/03/2010

CHANGE DESCRIPTION: (Detail functional and/or technical information. Use attachment if necessary. Comment on alternatives and
architectural design decisions when required)

The range of available years ends on 2008. It should end on the current year.

Attachments: Yes / No

TECHNICAL EVALUATION: (Use attachment to explain changes, impact on other entities, impact on performance etc.)

Received By: Date Received: /[ Assigned To: Date Assigned: /__/

Type of Software/Hardware/etc. Affected

Modules/Screens/Tables/Files Affected:

Documentation Affected: Section # Page # Date Completed Initial
Requirements Specification / /

System Design Specification / /

System Test Plan / /

Training Plan / /

User System Reference Manual / /

System Maintenance Manual / /

Other (Specify) / /

TIME ESTIMATES to make the change: (Use attachment if necessary.)

Lifecycle Stage Est. Time Act. Time Date Comp. Remarks
Analysis/Design / /

Coding/Testing / /

Acceptance /1

Total Hours:

Project Impact Analysis Needed: Yes/No (If yes, include impact on budget, resources, schedule, risk etc.)

APPROVALS: Change Approved: _ Change Not Approved: _ Hold (Future Enhancement):
1. Signature Date: / /
2. Signature Date: / /
3. Signature Date: / /
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